Counter-Terrorism Work Programme 2022

	CAPABILITY	INITIATIVES 2022	LEAD(S)	KEY MILESTONE(S)	DATE
	Address the causes of violent extremism and promote social	 Policy Community Engagement Tool (Royal Commission of Inquiry Recommendation 38) 	DPMC	Ongoing – tool to be used for all public engagements on CT.	Ongoing
	inclusion	 Coordination with Social Cohesion Programme and National Action Plan on Racism 	MSD/MOJ	Ongoing – close agency engagement, incl. on PCVE Strategic Framework.	Ongoing
	Understand the threat environment, to inform prevention efforts	 He Whenua Taurikura National Centre of Research Excellence (RCOI Rec 14) 	DPMC	Centre established.	June 2022
	Prevent and counter violent	PCVE Strategic Framework (RCOI Rec 4)	DPMC	Cabinet agreement.	Sept 2022
	extremism (PCVE), to safeguard and build resilience in our	He Aranga Ake	NZ Police	Programme operational.	Dec 2022
	communities	PCVE strategic fund	DPMC / DIA	Establish strategic fund mechanisms.	Dec 2022
	Detect and investigate threats, to enable effective preventive	Reporting and response mechanisms (RCOI Rec 12)	NZ Police	Cabinet agreement.	July 2022
	action	Indicators framework (RCOI Rec 13)	NZSIS	Public release.	July 2022
	Protect people and places, to keep them safe from harm	CT legislative review (RCOI Rec 18)	MOJ	Scope and commence next phase of legislative review.	July 2022
		Safer Communities Fund, tranche 3	DIA	Establish SCF fund mechanisms.	Dec 2022
		Designations framework review	MOJ	Ministerial agreement to phasing.	July 2022
	Respond to incidents, to protect lives and support victims	CT Readiness Programme	DPMC	Programme operational from end of June 2022.	Ongoing
	Recover from terrorist incidents, to support a return to wellbeing	Support the welfare and recovery of victims, families, communities and organisations, and improve system preparedness.	СТСС	Ongoing – monitored through CTCC and implementation of the RCOI.	Ongoing
	Coordinate the system, to ensure our efforts are integrated, effective, efficient and reflect our values	Countering Terrorism and Violent Extremism Strategy refresh (RCOI Rec 4)	DPMC	Begin Strategy refresh (for completion in first half of 2023).	Dec 2022
		Enhanced central CT coordination / delivery capability	DPMC	To be scoped as part of consideration of new agency.	Dec 2022
	Collaborate and communicate, to enable us to work together as	Advisory Group on Counter-Terrorism (RCOI Rec 7)	DPMC	Establish Advisory Group.	Dec 2022
	a nation to reduce the risk	He Whenua Taurikura annual hui (RCOI Rec 16)	DPMC	Host annual hui.	Dec 2022